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The project team is preparing the final report which will cover system performance, installation,
monitoring information, and lessons learned.

This report was scheduled for completion by the end of 2011.  However, CCHRC’s primary partner and
lead subcontractor was unable to complete critical deliverables on deadline due to serious and
unexpected family crisis.  CCHRC is working with this partner to finalize the deliverable as soon as
practical.

CCHRC was able to meet the research objectives of the project without evaluating a third sewage
treatment plant (STP) system.  Therefore the cost of the third STP system is not recorded as match in the
project funding report.

The Denali Commission expenditures do not equal the total award funding due to the deliverable delay
noted above.


